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SANTA CLARA  
VALLEY TRANSPORTATION AUTHORITY  

TAKING THE PUBLIC FOR A RIDE  
 
 
Summary  
 
The Santa Clara Valley Transportation Authority (VTA) is a multi-billion dollar enterprise 
whose scope encompasses all matters of transportation, both public and private in 
Santa Clara County, and influences transportation decisions throughout the San 
Francisco Bay Region and the State of California.  In the past five years, a number of 
reports have been issued that are critical of VTA. These reports raised issues related to 
organizational focus, project planning and monitoring, financial uncertainty and 
governance.  This Grand Jury decided to investigate how VTA is doing with respect to 
these issues. 

 
Recent events demonstrate that there remains a lack of responsiveness and 
accountability to the public.  Existing policies and procedures have been corrupted, 
circumvented, or otherwise rendered ineffective.  VTA has failed time and again to 
encourage dialog, has obscured facts and occasionally even stifled debate.  The more 
one learns about how VTA executes its mission, the lower the confidence level in the 
Board’s ability to manage the agency.   
 
This report details specific examples of these concerns and recommends actions that 
can be implemented rapidly and easily.  Unless the issues raised in this report and 
previous reports are corrected, the VTA will remain unaccountable to the residents of 
Santa Clara County and will fail to fulfill its broad obligations. 

                       
Background 

 
This section provides an overview of the VTA Board, committee structure and 
membership, and recent ballot measures that provide funding for VTA programs.  Many 
of the issues in this report relate to VTA’s management of 2000 Measure A and other 
ballot measures. 
 
VTA Board Organization 
 
The VTA Board of Directors has 12 voting members, five alternates and two ex-officio 
members.  The allocation of Board representation is generally based on population.  
The 12 voting members include five San Jose City Council members and two County 
Supervisors.   
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The remaining five voting members are chosen by the other 14 cities, based on a 
complex inter-city agreement that expires in 2009.   
 

• One city council member rotating between Gilroy, Milpitas and Morgan Hill 

• One city council member rotating between Campbell, Cupertino, Los Gatos, 
Monte Sereno and Saratoga 

• Three city council members chosen from Sunnyvale, Santa Clara, Los Altos, 
Los Altos Hills, Mountain View, and Palo Alto 

 
Board members serve a term of two years.  At any one point in time, nine cities are not 
represented. 
 
VTA Committee Structure 
 
The VTA Board of Directors has four standing committees: Administration and Finance 
Committee, Audit Committee, Congestion Management and Planning Committee and 
Transit Planning and Operations. Each committee is composed of at least four Board 
members. 
 
There are five Advisory Committees that support the work of the Board of Directors:  
Policy Advisory Committee (PAC), Technical Advisory Committee (TAC), Committee for 
Transit Accessibility, Bicycle and Pedestrian Advisory Committee and Citizens Advisory 
Committee (CAC).  The CAC also serves as the 2000 Measure A Citizens Watchdog 
Committee (CWC).  
 
This report will focus on the Citizen’s Advisory Committee because of its dual role.  The 
committee has 17 members, none of whom may be elected officials.  These citizen-
volunteers are selected as follows: 

• Six members represent geographic areas.   
o San Jose chooses two. 
o The County Board of Supervisors chooses one.  
o Los Altos, Los Altos Hills, Mountain View, Palo Alto Santa Clara and 

Sunnyvale choose one. 
o Campbell, Cupertino, Los Gatos, Monte Sereno and Saratoga choose 

one.  
o Gilroy, Milpitas and Morgan Hill choose one.   

• Six members are selected by the Administration & Finance Committee from 
nominations submitted by advocacy groups or received at large, representing 
each of the following:  

o senior citizens 
o disabled persons 
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o mass transit users 
o environmentalists 
o bicyclists 
o pedestrians   

• One member is chosen by each of the following:  
o Silicon Valley Leadership Group  
o Homebuilders Association of Northern California  
o National Association of Industrial and Office Properties  
o South Bay AFL-CIO Labor Council 
o Santa Clara County Chamber of Commerce Coalition   

Each nominee must be approved by the Board. 
  

2000 Measure A 
 
In 2000, the voters of Santa Clara County approved a new ½ cent sales tax, to take 
effect on April 1, 2006 (the day after the expiration of the 1996 Measure B ½ cent sales 
tax), for a term of 30 years (to March 31, 2036).  The proceeds from this tax were to be 
used only to: 

 
• Extend BART from Fremont through Milpitas to Downtown San Jose and 

the Santa Clara Cal-train Station; 
• Connect San Jose International Airport to BART, Caltrain and light rail; 
• Extend light rail from downtown San Jose to the east valley; 
• Purchase low floor light rail vehicles; 
• Improve Caltrain:  double track to Gilroy and electrify from Palo Alto to 

Gilroy; 
• Increase Caltrain service (new locomotives and additional facilities to 

improve service); 
• Construct a new Palo Alto Intermodal Transit Center; 
• Improve bus service in major bus corridors; 
• Upgrade Altamont Commuter Express; 
• Improve Highway 17 express bus service; 
• Connect Caltrain with Dumbarton Rail Corridor; 
• Purchase zero emission buses and construct service facilities; 
• Develop new light rail corridors; 
• Fund operating and maintenance costs for increased bus, rail and 

paratransit service. 
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Measure A also provided for an independent Citizens Watchdog Committee (CWC) to 
review the VTA’s expenditures on the projects.  It specified that this CWC would consist 
of private citizens, not elected officials (the underline was in the official ballot text), and 
that this committee would be comprised of the existing VTA Citizen’s Advisory 
Committee (CAC).  The CWC responsibilities are:   

• Hold public hearings and issue reports, on at least an annual basis, to 
inform citizens how funds were spent  

• Perform annual independent audits each fiscal year to ensure tax dollars 
were spent in accordance with the intent of the measure  

• Publish the audits and annual reports in local newspapers with document 
copies available to the public at large. 

 
2000 Measure A Today 

 
VTA has clearly established BART as the priority project in an environment in which the 
county is experiencing an unprecedented financial crisis, a deep recession, uncertain 
credit markets and declining sales tax revenue, all of which are expected to remain into 
the foreseeable future.  One project was completed in 2004 (the purchase of low-floor 
light rail vehicles) using funds borrowed prior to the inception of sales tax collection. 
Active work is being carried out on Bus Rapid Transit along key corridors such as Alum 
Rock, as well as Caltrain enhancements in South County.   
 
The Eastridge light rail extension, which is shovel-ready, is on hold.  Measure A tax 
revenue is no longer allocated to this project.  It may potentially qualify for federal funds 
as part of a future stimulus package.  To this end, VTA is revising the Environmental 
Impact Reports to meet federal guidelines.  This is the only work being done on this 
project at this time. 
 
The fate of the rest of the projects remains uncertain. 
 
November, 2008 Ballot Measures 
 
In August, 2008, the VTA Board placed three measures on the ballot for the November, 
2008 Election. 

 
Measure B authorized a 1/8 cent sales tax to support operation of the BART extension 
to San Jose/Santa Clara.  The tax is to begin only after sufficient funding from the state 
and federal governments is secured to match local funds to construct the 16.1 mile 
BART extension. 

 
Measure C was an advisory vote. It asked the voters to approve the Valley 
Transportation Plan (VTP) 2035 – a long-range transportation plan.  Under 1976 
Measure B, the electorate must approve a long-range transportation plan at least every 
six years. 
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Measure D was to amend the 1976 Measure B to vest approval of the long-range 
transportation plan in the 2000 Measure A Citizens Watchdog Committee.  This would 
save the cost of placing an approval measure on the ballot every six years. 

 
All three measures passed. 
 
Recent Reports on VTA  
 
Recently, investigations of VTA governance and financial management have resulted in 
three separate reports: 
 

• 2003-2004 Santa Clara County Civil Grand Jury: “Inquiry Into the Board 
Structure and Financial Management of the Valley Transportation Authority” 

• “Santa Clara Valley Transportation Authority Organizational and Financial 
Assessment,” Hay Group, March 2007 

• “Santa Clara Valley Transportation Authority:  It Has Made Several 
Improvements in Recent Years, but Changes Are Still Needed.” July 2008 
Report 2007-129, California State Auditor 

 
The 2003-2004 Santa Clara County Civil Grand Jury investigated VTA’s Board structure 
and financial management.  It concluded that the VTA “Board is too large, too transient, 
and too occupied with other duties to provide direction and effective oversight to the 
staff in running VTA.”  It also concluded that the VTA Board “has proceeded with a 
transit capital improvement plan that cannot accomplish all that was promised in 
Measure A.” 

 
With the advent of a new General Manager, the VTA commissioned the Hay Group to 
assess and evaluate the effectiveness of its governance and organizational structures, 
financial capacity and performance against goals and objectives.  The Hay Group report 
found that the Board faces  
 

“a number of significant challenges that need to be addressed in order for the 
board to satisfy its responsibilities and function effectively as a regional decision-
making body.”   
 

Moreover, the Hay Group concluded that the Advisory Committees  

“have found their opportunity to help shape and recommend policy has been 
diminished” (and that they do not) “have a mission with clear goals and 
objectives articulated.”   

The Hay Group also found that  

“VTA does not have the financial capacity to meet its goals and objectives over 
the coming decade.”  
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The Hay Group report proposed a comprehensive overhaul of VTA’s organization 
and practices. 

 
The State Auditor’s report noted that VTA has attempted to improve its governance 
structure.  However, the State Auditor concluded that VTA has not enhanced the 
operation of its five advisory committees and has not completely changed the way it 
engages the advisory committees in the deliberative process as stated below:  

“Thus, even as VTA attempts to reform its governance structure, it continues 
to follow a practice the Hay Group report specifically criticized; namely, 
advisory committees do not have an opportunity to consider policy and plans 
in the early stages of development so they can provide meaningful input to 
VTA staff and the board.  Consequently, VTA continues to miss opportunities 
to gather diverse ideas and build regional consensus for its proposals.” 

 
Discussion 
  
Role of the VTA Board in VTA Management 
 
Board Composition.  Much has been said and written about the composition of the VTA 
Board over the past five years.  The 2003-2004 Grand Jury report found that the VTA 
Board was “too political” and recommended a change in the structure.  The VTA 
rejected this recommendation.  The Hay Report made a number of recommendations 
that would improve the VTA Board’s ability to exercise its responsibilities with 
“reasonable care and loyalty.”   

Lack of Regional Focus.  VTA board members do not always take a regional 
perspective or focus on what is best for the county as a whole.   Interviews with board 
members yielded unsolicited complaints that other board members support VTA 
projects only for their local area.  No one felt they were guilty of the behavior 
themselves, just their fellow members. 

City Representation.  As the largest city in the county, San Jose, with five members on 
the Board, dominates the Board.  These individuals can and frequently do serve 
multiple terms.  The same applies to the two members from the County Board of 
Supervisors.  In contrast, the 14 remaining cities are dispersed in three groupings, 
subject to a rotation within each grouping every two years.  The practical result is that 
acquired transportation knowledge and experience tends to vest in the two members 
from the county and the five members from San Jose.  On the other hand, members 
from the other cities are termed out every two years, resulting in the loss of 
accumulated transportation knowledge and experience unless these cities reach a 
collective agreement. Recently, the West Valley cities made a separate agreement to 
allow one member city (Cupertino) to continue on the Board when their term expired.   

For a Board that is pledged to have a countywide outlook irrespective of city 
boundaries, the current structure of representation does not promote this ideal and 
lends itself to the question of just where allegiances should lie. 
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A governance proposal from a subcommittee (established by the Board) charged with 
updating how Board members are chosen from the 14 cities in the county (other than 
San Jose) resulted in petty bickering between north county and south county 
representatives, heavy-handed repression by VTA staff and was ultimately shuffled to 
the Audit and Finance Committee for burial.  A resolution is required by the end of 2009 
when the current scheme expires. 

Lack of Transportation Experience.  Recent reports on VTA governance have 
documented that new board members have no previous experience in the 
transportation arena.  Board members’ terms are for two years and may or may not be 
renewed.  By the time a Board member is familiar with the issues facing VTA their term 
is expiring.  As a consequence, the VTA Board is not effective in directing VTA staff or 
making well-informed decisions. 

Overwhelming Information.  The voluminous board packets provided by VTA staff are 
frequently several hundred pages and contain information that require many hours of 
review by the board members before the meeting.  Most board members work full time, 
which leaves them very little time to review the material in the packet. Some members 
stay up late at night to review the packet the night before the meeting. An exception is 
the City of San Jose, and Board of Supervisors, who have full-time, paid staff to review 
and distill the information.  The other cities have part-time city council members with no 
support staff to help with VTA activities. 

Staff Driven.  All of the above issues contribute to the fact that VTA remains an 
organization that is frequently referred to as “staff driven.”  Meeting agendas are 
prepared by VTA staff with input from the Board chairperson.  In some cases, the 
chairperson follows a “script” prepared by VTA staff. Interviews with VTA board and 
committee members revealed that independent thinking was discouraged.  Board 
members appear unwilling or unable to bring up items for discussion that are not pre-
screened by the staff.  Hence, the VTA Board has frequently been referred to as a 
“rubber stamp” for policy proposals formulated by the VTA staff.   
 
Role of Advisory Committees in VTA Governance 
 
Token committees.  Both the Hay Report and the State Auditor Report took the VTA to 
task for poor use of its Advisory Committees.  This Grand Jury uncovered examples that 
support this conclusion.  These committees exist to advise the Board on policy or 
technical issues.  One of the key criticisms is that the Advisory Committees are 
presented with items to review only after the Board and/or staff has already made a 
decision.  Thus, the Advisory Committee is only asked to bless the decision after the 
fact.  VTA’s attitude toward these committees has ranged from ignoring their existence 
entirely to retaliation for independent thinking.  During interviews some board members 
were unable to identify committee members or even the names of the committees.  One 
advisory committee member, responding to the question of whether the Board provided 
direction to the committee, said “The Board does not even know we exist.”   
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Board – Committee Communication.  The VTA Board communicates with the advisory 
committees through an intermediary – the VTA staff.  The VTA staff sets the work plan 
and agenda for advisory committee meetings based on the staff requirements for 
upcoming Board meetings.  The output from the advisory committee meetings is 
communicated back to the Board by the Board “accepting” the minutes of the advisory 
committee meeting, usually as part of the consent agenda.  Recently, the chairperson of 
the Citizens Advisory Committee (along with the chairperson of the Policy Advisory 
Committee) has been invited to make a short presentation at each board meeting – 
essentially reading the details of the minutes of the previous CAC and PAC meetings to 
board members who have not been able to read them. 

 
PAC and CAC:  Committee views not valued.  The Grand Jury saw little evidence that 
the opinions of PAC and CAC are well considered and play any role of significance in 
the decisions made by the VTA Board.  VTA staff channels issues to the advisory 
committee most appropriate to handle that issue, such as the Bicycle-Pedestrian 
Advisory Committee or the Committee on Transit Accessibility.  Membership of both of 
these committees includes individuals interested in their particular area.  On the other 
hand, the Policy Advisory Committee (PAC) and Citizen Advisory Committee (CAC) are 
more broad-based.  PAC is the only place in VTA governance where there is equal 
representation for each city without an overwhelming advantage to San Jose.  It 
frequently serves as a breeding ground for new Board members.  The role of PAC and 
CAC is to review and comment on policy proposed by VTA staff before that policy is 
brought before the VTA Board.   

 
The VTA Board has recently formed ACE, the Advisory Committee Enhancement 
Committee, to develop a new structure and methodology by which the Advisory 
Committees can start to provide some form of useful service to the Board.   
 
Role of the CAC/CWC in VTA Governance 

 
CAC vs. CWC.  The CAC advises the Board on matters of VTA policy. The CAC may 
only consider matters referred to it by the Board or General Manager/staff. The CAC 
was chartered by 2000 Measure A as an Independent Citizen’s Watchdog Committee 
(CWC) for the 2000 Measure A funds.  

The same group of citizens is assigned to both committees. 

The CAC has no independent duties and no authority to take actions that bind VTA or 
the Board. The CAC does not have the authority to communicate to the public.  On the 
other hand, the same people, serving as the CWC, have the duty to communicate to the 
public, hold hearings, issue reports, conduct an independent annual audit, and publish 
the results directly to the public without review or approval by the Board or staff. 
 
Since the passage of Measure D in November, 2008, the CWC also has the 
responsibility to review the VTA long-range transportation plan every six years. 
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CWC Performance 
   
Since its inception in July, 2006 the CWC has issued three reports to the public: 

• A report summarizing Measure A activity up to June, 2006 (3 pages) 

• A report summarizing Measure A activity for FY2007 ending June 2007  
     (3 pages) 

• An audit for FY2007 performed by the VTA auditor (VTD), as opposed to 
a special, independent auditor retained by the CWC. 

In addition, VTA Staff released an audit for FY2008 performed by the VTA auditor (VTD) 
without review or approval by the CWC.  The “independent” audit by the auditor retained 
by the CWC is yet to be published.  The FY2008 status report is yet to be published. 

 
The CWC reports to the public have been neither comprehensive, timely nor complete.   

 
What’s Wrong with the Citizens Watchdog Committee? 

 
There are several issues with the CAC/CWC combination that greatly reduce the 
effectiveness of this body when operating as the CWC.  Under the structure provided by 
the original ballot measure, the CAC/CWC does not function independently or as a 
watchdog committee. 

1. The members of the CAC/CWC interviewed all stated they work for the 
VTA Board.  This is a reasonable position for a CAC member, but not 
when acting in the capacity of a CWC member.  The very nature of an 
“independent watchdog committee” is to “oversee” actions of the board for 
the citizens of Santa Clara County. 

2. CAC/CWC members are approved by the VTA Board, compromising 
independence of thought and action.   

3. Some CAC/CWC members are former VTA Board members, former 
Policy Advisory Committee members and/or former elected officials in the 
county. One interviewee referred to the committee as the “Board 
Retirement Plan Committee.”   

4. Many CAC/CWC members complained and confirmed that the VTA staff 
shows them little or no respect.  The VTA staff does not return their calls 
or answer their questions.   

5. Just as the Board members are overwhelmed by the Board packet, many 
committee members interviewed referenced needing to set aside up to ten 
hours to prepare for meetings.   
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6. Members of the committee do not control their own agenda.  The agenda 
for CAC/CWC meetings is set by VTA staff, along with input from the 
CAC/CWC chairperson. 

7. Committee members, in their CAC capacity, represent various 
stakeholders in the county and advise the Board on issues involving their 
particular areas of interest.  They are then expected to switch hats during 
the course of a single monthly meeting and perform CWC functions that 
should be seen as both independent and vital to the public interest as a 
whole, not to specific stakeholders.  A conflict of interest is present, 
whether actual or perceived, in the discharge of their duties as a member 
of the CWC.  The public deserves a watchdog function free of bias.  The 
public expects a sentinel guard dog, not a lapdog.   

The conflict and problems with the CAC/CWC combination are not surprising given that 
the by-laws for this CWC were written by VTA staff, incorporated into the existing CAC 
bylaws and approved  by the Board. 
 
Revenue and Expenditure Plan Update Cancelled 
 
In June, 2006 the Board approved a comprehensive 30-year Revenue and Expenditure 
Plan for all projects identified in 2000 Measure A.  During 2008, an update to this plan 
was scheduled.  Sometime between June 19, 2008 and August 7, 2008, this update 
was cancelled and a decision was made to place an additional tax on the November, 
2008 ballot.  

The plan projected sales tax revenue at $10.58B from Measure A and noted that 
additional revenue sources would be necessary, not all of which were identified.  An 
additional sales tax of ½ cent was proposed to the voters in November, 2006 but was 
rejected.  In its first full year of collections (FY2007), Measure A 2000 brought in $161.4 
Million.  In its second full year, ending in FY2008, the collections dropped slightly to 
$160.5 Million.   

The total program cost was projected to be $21.57B (in year of expenditure dollars).  
Notably, the single largest project was BART, which alone accounted for $6.2B in 
estimated year of expenditure dollars.   
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Figure 1:  A portion of the 2000 Measure A Revenue and Expenditure Plan 
prepared in 2006 

 
 

Fiscal Year Notes 
Project Costs 

in $2003 
Escalated 

Project Costs 

Beginning Balance  

REVENUES 
1. Measure A 1/2-cent Sales Tax (2005 Midpoint) 5,404,457 $         10,582,278 

2. TCRP 507,428 $    648,567 

3. Federal New Starts 560,157 $    750,000 

4. Prop 42 STIP 111,214 $            147,285 

5. 2002 Note/2003/2004/2005 Bond Proceeds 469,283 $            474,048 

6. Net Add'l Measure A Bonds                                      (1) 2,422,167 $         3,648,000 

7. Net New VTA Bonds                                               (2) 1,073,646 $         1,659,600 

7A. NEW: Short-term financing 145,438 $    201,000 

8. VTA, Other Funding (Includes new 1/4-cent Tax)     (3) 1,133,021 $         2,037,827 

8A. Other partners 1,092,574 $         1,738,728 

9. Other Funds 17,889 $      18,172 

10. Interest Earnings on Avg Bal (1.5%) 9,976 $      15,523 

Total Revenue $ 12,947,251 $ 21,921,028 

 
 
In order to begin Measure A programs in advance of tax collection, VTA issued 
anticipation bonds.  $445M in proceeds from bond sales, which has to be repaid from 
Measure A revenue, was already on the books before a single dollar of tax was 
collected.  By June 30, 2008 Measure A long-term debt was still $371.8M.  Debt service 
cost over the life of Measure A was projected to be in excess of $2B in the 2006 
Revenue and Expenditure Plan.   
At its April, 2008, meeting, VTA General Manager Michael Burns introduced the 
proposed process and guidelines to update the 2000 Measure A Revenue and 
Expenditure Plan.  Concurrently, the Board was in the process of making key decisions 
on the BART project, the Eastridge light rail extension, and the Caltrain double-track to 
Gilroy.  Approval of the updated Revenue and Expenditure plan was tentatively set for 
September 4, 2008.  
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In an April 28, 2008, San Jose Mercury News article, Mr. Burns advised that his agency 
relied on overly optimistic scenarios that it could fund the $20+ Billion in transit 
improvements.  He conceded that the current expenditure plan does not work and that it 
was clear that all projects could not be afforded.   

At its June 11, 2008 meeting, the Downtown East Valley Policy Advisory Board was told 
by VTA staff that the Capitol Light Rail Extension to Eastridge had completed the design 
phase but was being suspended pending the updated Revenue and Expenditure plan.  
Particularly noteworthy was the fact that VTA staff suspended the project without prior 
Board authorization.   

In a memo to the Downtown East Valley Policy Advisory Board dated June 19, 2008, 
the General Manager reconfirmed the schedule of the planned update to the Revenue 
and Expenditure Plan.   

At the August 7, 2008 VTA Board meeting, several significant events occurred: 

• Mr. Burns advised that the Light-Rail Extension to Eastridge “has not been 
stopped but that there is not enough money to complete all of the Measure 
A projects. . .” The Board “reaffirmed” its support for the project and 
recommended continuation of planning and design activities.  However, 
property acquisition, utility relocation construction and completion of bid 
documents for construction contracts were not authorized. 

• Measure B to increase sales tax by 1/8 cent to be used for BART 
operating costs was placed on the November ballot. 

• The staff presented a report to the Board supporting the sufficiency of the 
1/8 cent tax proposal to cover the projected deficit in BART operating 
costs.  The conclusion was based on a new 30-year sales tax revenue 
estimate.  This report also provided sufficient information to update the 
revenue estimate in the new Revenue and Expenditure Plan. 

 
The September, 2008, scheduled presentation of the update to the Revenue and 
Expenditure Plan was not delivered and never rescheduled.  The VTA Board made no 
effort to determine the status of the plan or if there would be significant disruption or 
cancellation of Measure A projects.  As a consequence, the public was not informed of 
the 2000 Measure A 30-year financial situation before the November 2008 election.  
 
At a Board Workshop on December 4, 2008, approximately one month after the 
election, and in the face of sales tax revenue uncertainty, it was decided to forego a full 
30-year plan for Measure A and to focus on a two-year capital expenditure plan.  The 
two-year capital expenditure plan is to be made available in June 2009.  It is expected 
to include capital expenditures for the BART extension and two other programs – BRT 
(Bus Rapid Transit) on the Alum Rock corridor and certain Caltrain enhancements in 
South County including double tracking to Gilroy. A notable exception in the preliminary 
documentation is the absence of any funding for the light rail to Eastridge program 
which appears to have become totally dependent on unidentified federal funding.  
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Since that time the VTA staff has responded to pressure from the Board and agreed to 
provide a ten-year outlook.  This plan has yet to be delivered. 
 
If the 30-year Revenue and Expenditure Plan had been updated as planned, it likely 
would have shown that if the BART extension were built as planned, the remaining 2000 
Measure A projects would require massive additional investment by the state and 
federal government plus additional sales tax revenue from Santa Clara County.   

 
2008 Measure B passed by approximately 700 votes above the 2/3 threshold required 
for passage.  If the updated Revenue and Expenditure Plan had been readily available 
to the public, Measure B might not have passed.  The VTA had sufficient time and 
information to complete this update and made a deliberate decision not to publish it 
prior to the election.  The public deserves an explanation. 

 
Light Rail to Eastridge Project Status 
 
According to the Measure A Semi-Annual Report (internal) dated June, 2008, this 
project was to receive $276.8M of its $334.3M cost (83%) from Measure A tax revenue.  
Now that virtually all Measure A tax revenue is being reserved for the shortened BART 
extension project, the light rail to Eastridge project has been put on hold until other 
funding sources can be identified.  The only work currently being done on the light rail to 
Eastridge project is to modify the completed EIR to meet federal standards in the hope 
of receiving federal stimulus or other transportation funding in 2010. 
 
Use of 2000 Measure A Funds for Non-Measure A Projects Puts Measure A 
Projects at Risk 
 
The VTA Board has approved the exchange (swap) of approximately $107M of 
Measure A funds for use on non-Measure A programs in exchange for a payback from 
anticipated State Transportation Improvement (STIP) funds at a future time.  The 
payback from the state depends on state approval of two Measure A projects for state 
(STIP) funding, approval that is not guaranteed, especially in difficult budgetary times.  
In addition, these programs are low on the Measure A priority list and may never be 
built.   

Board approval of the swap was granted in two separate votes in February, 2007 and 
December, 2007.  As of June, 2008, approximately $9M of Measure A sales tax 
revenue had been spent on non-Measure A programs.  At the same time, the 2000 
Measure A program was over $361M in debt, having issued bonds to pay for project 
development in advance of the receipt of sales tax revenue.   
 
There was no prior discussion or notification to the Citizen Watchdog Committee.  The 
CWC was informed after the fact in a report from VTA staff.   
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One key Citizen Watchdog Committee duty is to certify to the public that Measure A 
funds are only spent on Measure A projects.  The CWC needs to make an informed 
decision about what constitutes spending on 2000 Measure A projects and determine 
whether the fund exchange meets the CWC’s definition of legitimate spending.  
Furthermore, the CWC is obligated to inform the public of the fund exchange and 
expenditures in its reports to the public. 

 
At its February 11, 2009 meeting, a discussion regarding the CWC’s responsibilities in 
this area was initiated by a CWC member and stifled by VTA staff in attendance by 
reminding the CWC members of the limitations in their responsibilities.  The CWC did 
agree to ask their auditor to “assist the committee in its fiduciary role.”  At and following 
this meeting two members of the CWC resigned, leaving a total of five vacancies. 

 
November 2008 Ballot Measures 
 
Several relevant facts should be noted with respect to the November, 2008 ballot 
measures: 

 
• VTP 2035 Transportation Plan was first presented to the public eight days 

after the November, 2008 Election.  At the time of the election, the voters 
were voting to approve a plan that none of them had seen. The plan was 
formally published in January, 2009.   

• Measures C & D were approved for the ballot as part of the Consent 
Agenda.  There was no debate or discussion regarding these Measures. 

• Measures C & D were not discussed at any Advisory Committee meetings 
prior to the vote of the VTA Board. 

• The Citizens Watchdog Committee was unaware that the VTA Board was 
proposing to add responsibility to review and approve the long-range 
transportation plan every six years.  It should also be noted that the CWC 
ceases to exist on June 30, 2036. 

• The tax amount for Measure B (1/8%) was approved for the ballot on 
August 7, 2008, after selected Board members were briefed on a private 
poll conducted by Silicon Valley Leadership Group regarding opinions of 
the electorate with respect to additional tax for transportation purposes. 
The poll indicated that a ¼% tax would not pass while a 1/8% tax might 
pass.  VTA contracted with a private firm (AECOM) to justify the 1/8% 
level as sufficient.  The report was delivered to the Board on August 4, 
2008. 

 
These items taken as a whole provide a picture of a Board that is rushed, overwhelmed 
and out of touch.   
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2008 Measure B Sales Tax – Promised 16.1 Miles, Delivering 2.2 Miles 
 
Of particular concern is that VTA intends to start collection of the Measure B tax while 
only completing a shortened version of the BART extension to Berryessa.  The $750M 
federal funding that was planned to trigger the Measure B sales tax will now be used 
only to fund the first 2.2 miles with additional yet-unidentified funding required to 
complete the entire extension.  

The ballot wording specifically refers to funding for the entire 16.1 mile BART extension.  
At the August 7 board meeting, Michael Burns, VTA General Manager, said “. . . 
taxpayers would not be responsible to pay the tax unless there was a fully funded 
project.”  

The rationale and financial analysis behind the tax were based on the costs and 
ridership associated with the full BART extension.  The Board should ensure that this 
tax is not collected until full funding is identified for the entire 16.1 mile BART extension.   
 
Conclusion 
 
Reports cited earlier document that the Board has not lived up to its responsibilities.  
Following its own investigation, this Civil Grand Jury concurs with these reports. 
 
In reaching this conclusion, the Grand Jury has found that: 

• The Board tolerates behaviors that do not encourage informed public 
debate about transportation and transit issues facing the county.   

• VTA staff develops plans internally with little or no public (or Board) input 
at the early stages.  Information relevant to these plans is carefully 
controlled.   

• The Board has taken a passive role, allowing VTA staff to control the 
Board, the CAC/CWC, other advisory committees and the public at large 
to minimize any influence or change of its internally developed ideas. 

 
It is critical that citizens of Santa Clara County reach an informed consensus on 
transportation and transit policy.  These are issues upon which reasonable minds can, 
and do, disagree.  Free and open debate is essential to reaching a consensus.  The 
VTA has, however, failed time and again to encourage such debate; to the contrary, 
VTA has obscured the facts and occasionally even stifled debate. 
 
The recommendations of this report provide steps to enable the public, through the 
Board and through the CAC/CWC and other advisory committees, to regain the position 
of providing early, influential input into the VTA planning process. 
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Findings and Recommendations 
  
Finding 1a 
 
The term “watchdog” is a misnomer.  The structure and composition of the CWC called 
for in 2000 Measure A, as well as how the CWC responsibilities are interpreted by VTA 
staff and the Board, prevents the CWC from performing its duties effectively. 
 
Finding 1b 
 
Although arguably the CWC may have technically complied with the minimum functions 
specified in Measure A, the CWC is failing the public by not providing reliable 
information to make intelligent decisions regarding transit in the county. 

 
Recommendation 1a 
 
The CWC should reevaluate its scope and expand its functions beyond the minimum 
standards stated in 2000 Measure A and operate as a true “watchdog” committee.   
 
Recommendation 1b 
 
The Board should provide the CWC with independent advisors, including legal counsel, 
to assist them in this effort.   
 
 
Finding 2 

 
The CWC is not independent.  CWC members are appointed or have their appointment 
approved by the VTA board, the very people they are charged with overseeing.  In other 
transportation agencies in California, citizen oversight bodies are appointed and/or 
approved by independent third parties (See Appendix A). 
 
Recommendation 2a 

 
The Grand Jury recognizes that the assignment of members of the CAC as the CWC is 
part of existing law and cannot be changed without a new ballot measure.  However, the 
Board is at liberty to change the CAC bylaws and hence change who approves 
membership in this combined committee.  The Grand Jury recommends that the Board 
change the bylaws so that the selection process is conducted by, and selections 
approved by an independent third party. 
  
Recommendation 2b 
 
Former elected officials should not be allowed to sit on the Citizens Advisory Committee 
to eliminate the possibility of bias from prior responsibilities. 
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Recommendation 2c 
 

The CWC should have its own staff, independent of VTA staff, to set meeting agendas, 
coordinate project investigations, write reports and do other tasks assigned to the CWC. 
 
 
Finding 3 

 
The CWC is not in control of its own agenda.  CWC bylaws do not explicitly allow 
members to participate in setting the agenda for their own meeting. Other VTA 
committees such as the Policy Advisory Committee have this explicit right.  The CWC 
chairperson reviews the staff-proposed agenda in advance and can suggest changes.  
Other members only view the agenda when formally published.   
 
Recommendation 3 

 
The bylaws should be amended to allow the CWC to prepare and set their own agenda 
without involvement of VTA Staff.  If VTA Staff wishes to place an agenda item, they 
should consult with the CWC Chairperson, not the other way around.   

 
 

Finding 4a 
 

While meeting the minimum requirements, CWC reports to the public have not been 
comprehensive, timely, or complete.  The CWC has published only two three-page 
status reports since its inception in July 2006.  The financial audit for FY 2007 (June 
2007) was conducted by an independent auditor retained by VTA staff, not an 
independent auditor retained by the CWC.  In FY 2008, audits of 2000 Measure A 
expenditures will be conducted by BOTH an independent auditor retained by VTA and 
an independent auditor retained by the CWC.   
 
The CWC has failed to take the opportunity to file more frequent reports on Measure A 
2000 expenditures, such as monthly or quarterly reports. 
 
Finding 4b 

 
The CWC has failed to inform the public that the 2000 Measure A sales tax revenue is 
not sufficient to complete all of the Measure A programs, and federal and state funding 
has not been identified to fill the gap.  This has been clear to VTA management for 
some time. 
 
Recommendation 4a 

 
CWC should independently decide on report frequency and content without VTA Staff 
involvement and supervision. 
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Recommendation 4b 
 
No Recommendation. 
 
 
Finding 5 

 
The VTA staff has forced its own perspective on the CWC regarding committee roles 
and responsibilities.  VTA staff dictates have stifled independent thinking on the part of 
CWC members. 
 
Recommendation 5 

 
The Board should direct VTA staff to revise its training materials and memoranda to 
include best practices of other transit agency watchdog committees and encourage the 
CWC to establish its own priorities and responsibilities.  See Appendix A. 
 
 
Finding 6 

 
Board workplans and meeting agendas are developed primarily by VTA staff.   
 
Recommendation 6 

 
The VTA Board should prepare its own agendas and workplans.  The Chairperson of 
the Board should consult with Board members, standing and advisory committees and 
VTA staff to formulate the agenda. 
 
 
Finding 7 

 
With the exception of members from San Jose and the County, Board members have 
inadequate staff support to fully participate in Board activities. The volume of 
information supplied to Board members can serve to obscure key issues that deserve 
focus. 
 
Recommendation 7 

 
The VTA Board should have its own staff, independent of VTA staff, to set meeting 
agendas, do project investigations, write reports, publish minutes and do other tasks 
required by the Board. 
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Finding 8 
 

Both the Hay Report and the State Auditor Report recommended that the VTA Board 
make every effort to insure that new board members have transportation experience by 
appointing new members with previous transportation experience and reappointing 
members for multiple terms.  Nevertheless the Mayor of San Jose recently appointed 
two new board members to represent San Jose who have no previous transportation 
experience.   
 
Recommendation 8 

 
New VTA Board members must have transit knowledge.  The VTA Board should require 
at least one full year on the PAC or another VTA advisory committee prior to being 
appointed to the Board.   
 
 
Finding 9 

 
VTA failed to provide an updated Measure A Revenue and Expenditure Plan per their 
published schedule.  As a result, voters were deprived of critical information necessary 
to make an informed decision regarding 2008 Measure B, an additional 1/8 cent sales 
tax to fund operating costs for a BART extension to San Jose / Santa Clara.  The VTA 
had sufficient time and information to complete this update and made a deliberate 
decision not to publish it prior to the election.  As a result, voters were never told that full 
funding for the BART extension would jeopardize the completion of the other Measure A 
projects. 
 
Recommendation 9a 

 
The VTA Board should explain why these facts were withheld from the public. 

 
Recommendation 9b 

 
In future elections, the VTA Board should ensure that VTA staff provides the public with 
a comprehensive explanation of the ramifications of each measure, including the impact 
on both capital and operating funds, projections and budgets, as well as the effect on 
other projects.   
 
 
Finding 10 

 
VTA effectively suspended the shovel-ready light rail extension to Eastridge, without 
informing the VTA Board or the CWC in advance.  Additionally, they used evasive 
language to prevent the Board and the public from understanding the true status 
(“reaffirming” support) of the project. The people of East Valley deserve better from the 
representatives of San Jose on the VTA Board.  
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Recommendation 10a 
 

The Board should amend the CAC/CWC bylaws to provide the CWC with the authority 
to review and make recommendations regarding any changes to the priority and status 
of all 2000 Measure A programs.  This is a specific request over and above the 
responsibilities assigned by the 2000 Measure A ballot wording. 

 
Recommendation 10b 
 
The staff should not make unilateral changes regarding Measure A projects without 
prior CWC review and Board approval.  Specific procedures should be put into place to 
assure that the VTA Board has reviewed and approved all changes to the scope, 
funding and schedule of Measure A projects before VTA staff proceeds. 

 
 

Finding 11 
 
The VTA Board approved Measure C and D to be placed on the November 2008 ballot 
as part of the consent agenda and without prior review by advisory committees.  This 
occurred on the day prior to the deadline for the submittal of ballot measures for the 
November 2008 election. 
 
Recommendation 11 
 
The Board should ensure that ballot measures are submitted for Board approval on the 
regular agenda (never the consent agenda) after thorough review and discussion at 
both advisory and standing committee meetings. 
 
 
Finding 12 
 
The Board put 2008 Measure D on the ballot, assigning the responsibility for citizen 
review of future VTA long-range strategic plans to the CWC, without notifying the CWC 
of its intent to do so.  In addition, the CWC will cease to exist on June 30, 2036, leaving 
the subsequent responsibility for review of the long-range plan in limbo. 
 
Recommendation 12 
 
The hastily implemented Measure D needs to be rethought before 2036.  The Board 
should assign the responsibility for reviewing the long-range strategic plan to an 
organization that will remain in existence permanently. 
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Finding 13 
 
The Board allowed Measure C to be placed on the November 2008 ballot asking voter 
approval of the VTP2035 plan when neither the Board nor the public had seen a draft of 
the full plan. 
 
Recommendation 13 
 
The Board should ensure that VTA’s long range strategic plans are thoroughly reviewed 
and vetted by the public prior to being offered for approval by whatever body is deemed 
responsible.   

 
 

Finding 14 
 
Measure A funds were used on non-Measure A projects.  The Measure A fund 
exchange violates the 2000 Measure A ballot requirement that 2000 Measure A 
revenue was to be spent only on 2000 Measure A programs.  But VTA believes it is 
entitled to use these funds for other programs as long as repayment is certain.  It 
appears that there is in fact repayment uncertainty.   Even though the initial $50M swap 
was approved in February 2007, the CWC certified (over the chairperson’s signature) in 
the FY 2007 2000 Measure A Status Report that all Measure A revenue was spent only 
on Measure A programs.  It is clear that the CWC does not fully understand its 
responsibility with respect to this requirement. 
 
Recommendation 14 
 
The Board should give the CWC the opportunity to review all 2000 Measure A fund 
transfers.  The CWC should point out such usage of funds to the public in their reports.  
The CWC should make a public decision whether this usage of funds is consistent with 
the intention of the voters with respect to 2000 Measure A.   
 
 
Finding 15 
 
Measure B on the 2008 Ballot approved a 1/8 cent sales tax for BART operations.  Tax 
collection is slated to start when the BART project receives full federal and state 
funding.  However, VTA intends to start collecting this tax when only the first 2.2 miles 
of the BART project are funded, not the complete project. 
 
Recommendation 15 
 
The Board should consider the intention of the voters as well as the specifics of the 
ballot measure when considering this issue.  This tax should only be collected when 
funding for the full 16.1 mile BART extension is obtained from the state and federal 
government. 
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Appendix A 
 

Citizens Watchdog Committee Comparisons 
 

 Santa Clara County  
CAC/CWC - Current 

Santa Clara County 
Measure B  CWC 1996 

Orange County 
(Transportation 

Oversight Committee) 

ACTIA 
(Alameda County 

Transportation 
Improvement Agency) 

Total 
Members 

 
17 17 11 17 

 
Composition 
of Committee 

 
Six citizens at large from Cities 
and County Groupings (2 from 
San Jose, 3 from all other cities, 
one from County of Santa 
Clara);   
 
Six citizens from community 
interests groups (senior 
citizens, disabled persons, 
mass transit users, 
environmentalists, pedestrians, 
bicyclists);   
 
Five citizens from Business and 
Labor Groups (Silicon Valley 
Leadership Group, 
Homebuilders Association of 
Northern California, Building 
Owners and Managers 
Association – Silicon Valley 
(BOMA-SV), South Bay AFL-
CIO Labor Council,  Santa 
Clara County Chamber of 
Commerce Coalition).  
 
 
 
 
 
 
 

 
Ten District Representatives, two 
from each of the five supervisorial 
districts.  
 
Seven Organization 
Representatives, one from each of 
the seven different organizations 
specified by the Measure.  
(California Taxpayers Association, 
the San Jose Silicon Valley 
Chamber of Commerce, the Sierra 
Club, the South Bay Labor 
Council, the Silicon Valley 
Manufacturing Group, the 
Greenbelt Alliance, and the 
Building and Construction Trades 
Council).   

 
Two members from each 
supervisorial district and the 
Auditor-Controller who serves as 
chairman of the committee.   
As mandated by the Ordinance, 
the Grand Jurors Association of 
Orange County Oversight 
Committee Selection Panel is 
under contract to solicit, collect, 
review applications from 
potential candidates  
 
Criteria includes ability to 
participate in meetings as 
maintained by time and meeting 
requirements, demonstrated 
interest and history of 
participation in community 
activities, with special emphasis 
on transportation-related 
activities, lack of conflict of 
interest with respect to the 
expenditure of the sales tax 
revenue generated by Measure 
M.  

Currently elected or appointed by 
city, district, county, state or 
federal officials are not eligible to 
serve.  

 

 
Ten members shall be at-
large, two each representing 
the five supervisorial districts 
in Alameda County.  
 

Seven of the members shall 
be nominated by the seven 
organizations specified in the 
Expenditure Plan, viz., 
Alameda County Taxpayers’ 
Association, Sierra Club, 
Alameda County Labor 
Council, Alameda County 
Economic Development 
Alliance for Business, 
Alameda County Paratransit 
Advisory Panel, East Bay 
Bicycle Coalition, and League 
of Women Voters.  
 

Qualification for Membership. 
Each CWC member shall be 
a resident of Alameda 
County. A CWC member shall 
not (a) be an elected official at 
any level of government; or 
(b) be a public employee of 
any agency that oversees or 
benefits from the proceeds of 
the Measure B Tax, or (c) 
have any economic interest in 
any Project or Program.  
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Appendix A 
 

Citizens Watchdog Committee Comparisons 
 

 Santa Clara County  
CAC/CWC - Current 

Santa Clara County 
Measure B  CWC 1996 

Orange County 
(Transportation 

Oversight Committee) 

ACTIA 
(Alameda County 

Transportation 
Improvement Agency) 

 
 

How 
Appointed 

 

 
No member of the Board of 
Directors or alternate, Policy 
Advisory Committee member or 
alternate, or other elected public 
official shall be appointed to the 
Committee. Committee 
members may not be employed 
by a Member Agency they 
represent. VTA employees are 
not eligible for membership.  
Members shall be appointed as 
follows,with effort made to 
reflect the ethnic, gender, and 
geographic diversity of the 
County:  
 
City and County Groupings:  
Citizens at large as appointed 
by groupings as defined by the 
VTA Administrative Code. 
 
Community Interests:  
appointed by Administration and 
Finance Committee from 
nominations submitted by 
advocacy groups or received at 
large, one for each category. 
 
Business and Labor Groups:  
appointed by each organization. 
 
Board of Directors ratifies each 
appointment of all members of 
the committee. 
 
 
 

 
District Representatives:  by 
League of Women Voters or in 
absence of League, the Grand 
Jury. 
 
Organization Representatives:  
selected by nominating 
organization. 

 
Grand Jurors Association of 
Orange County (GJAOC), which 
has formed a five-member 
Taxpayers Oversight Committee 
Selection Panel to conduct an 
extensive recruitment program. 
The panel screens all 
applications, conducts interviews 
and recommends potential 
candidates for membership on 
the Taxpayers Oversight 
Committee once a year as terms 
expire. The GJAOC is made up 
of former grand jurors who have 
a continuing concern for good 
government and whose purpose 
is to promote public 
understanding of the functions 
and purpose of the grand jury. 
The GJAOC is a neutral body 
serving the interests of the 
Taxpayers of Orange County. 
New members are chose by 
lottery from among the finalists at 
a meeting of the OCTA. 

 
Of ten at-large, one of the two 
nominated by a member of 
the Board of Supervisors in 
their own district and one of 
the two selected by the 
Alameda County Mayors’ 
Conference.  
 
Of the seven organizations, 
the organizations each select 
one subject to approval by the 
ACTIA Board.  
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Appendix A 
 

Citizens Watchdog Committee Comparisons 
 

 Santa Clara County  
CAC/CWC - Current 

Santa Clara County 
Measure B  CWC 1996 

Orange County 
(Transportation 

Oversight Committee) 

ACTIA 
(Alameda County 

Transportation 
Improvement Agency) 

 
Length of 

Term 
 

 
Committee members shall be 
appointed for a continuous 
term, serving until resignation or 
replacement by their appointing 
organization or the Board of 
Directors 

 
District Representatives: 2 years;   
 
Organization Representatives:  
unlimited term 

 
Each member, with the 
exception of the Auditor-
Controller, is appointed for a 
term of three years. However, 
any member appointed to 
replace a member who has 
resigned or been removed will 
serve only the balance of such  
member’s unexpired term, and 
no person shall serve as a 
member for a period in excess of 
six consecutive years.   
 

 
Two years. 

 
How Often 
They Meet 

 

Monthly Monthly Bi-Monthly At least once per quarter. 

 
Reports 

Generated 
 

Once at Year (CWC) Yearly at required by Measure.  
Monthly as generated by practice. 

Quarterly Progress Reports are 
generated.  

 
Available Staff 

 
VTA Board of Supervisors Local Transportation Authority  

 
Agenda Set 

 
 
 
 
 

Items may be referred for 
inclusion on an agenda by: (1) 
the Board of Directors; (2) the 
General Manager; (3) the 
Committee Chairperson; and (4) 
the Committee, with a quorum 
present and upon the 
affirmative vote of a majority of 
the members present.  

The Chair shall prepare the 
agenda for each Committee 
meeting. 

. 

Independent Committee by 
Ordinance. 

Any member three weeks 
prior to meeting or agreement 
by chair. 
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Appendix A 
 

Citizens Watchdog Committee Comparisons 
 

 Santa Clara County  
CAC/CWC - Current 

Santa Clara County 
Measure B  CWC 1996 

Orange County 
(Transportation 

Oversight Committee) 

ACTIA 
(Alameda County 

Transportation 
Improvement Agency) 

 
 
 

Agenda Set 
 

continued 

 
The secretary shall prepare the 
agenda for each meeting in 
consultation with VTA staff and 
the chairperson.  The secretary 
may withhold placement on the 
agenda of any matter which is 
not timely received, lacks 
sufficient information or is in 
need of staff review and report 
prior to Committee 
consideration. 

 

 
 
 
 
 
 
 
 
 

 
 

 
Board of 
Directors 
Meetings 

 

 
The chairperson shall preside at 
all meetings of the Committee 
and represent the Committee 
before the Board of Directors. 
Except when acting in its 
capacity as the Citizen’s 
Watchdog Committee as 
specified in the 2000 Measure A 
Transit Sales Tax ballot, the 
Committee shall serve in an 
advisory capacity to the Board 
of Directors. It shall have no 
independent duties and no 
authority to take actions that 
bind VTA or the Board of 
Directors. The Committee shall 
not have the authority to 
communicate externally and all 
communications by the 
Committee shall be to and 
through the Board of Directors. 
 
 

 
The Chair shall attend, or appoint 
another Committee member to 
attend, meetings of the County 
Board of Supervisors at which 
expenditure of the Measure B 
sales tax revenues represents an 
action item.  

 
 

 
Communicating from time to 
time to the ACTIA Board by 
resolution suggestions and 
concerns pertinent to the 
administration and 
expenditure of Measure B 
funds.  
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Appendix A 
 

Citizens Watchdog Committee Comparisons 
 

 Santa Clara County  
CAC/CWC - Current 

Santa Clara County 
Measure B  CWC 1996 

Orange County 
(Transportation 

Oversight Committee) 

ACTIA 
(Alameda County 

Transportation 
Improvement Agency) 

 
By-Law 

Amendments 

 
Majority of its total membership 
and with the approval of the 
Board of Directors.  
 

 
Majority vote of the Committee at 
any meeting. 

 
No formal by-laws. 

 
Bylaws may be amended, 
repealed or altered, in whole 
or in part, by a resolution 
adopted at a duly-constituted 
CWC meeting at which a 
quorum is present.  
 

 
 
 
.
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PASSED and ADOPTED by the Santa Clara County Civil Grand Jury on this 7th day of 
May, 2009. 
 
 

 

Don Kawashima 
Foreperson 
 

Mary Nassau 
Secretary 
 


